COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/21/2006

ESTIMATE SUMMARY 12:35:42
CONTID: C14950 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 14950-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 90 WORK DAYS
I-25 Resurfacing, El Paso County Line North PERCENT TIME: 100.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM 0252-374
I-25 Resurf, El Paso CO Line N
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 03/21/2006 DATE TIME STARTED 04/05/2005
2635 DELTA DRIVE DATE LET 02/24/2005 DATE WORK BEGAN 04/05/2005
DATE AWARDED 03/18/2005 DATE TIME STOPPED 11/16/2005
DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED 11/16/2005
COLORADO SPRINGS CcO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/05/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,491,310.04 PARTICIPATING $ 2,435,538.49 $ 0.00
AWARD PROJECT AMT: $  2,712,022.25 NON-PARTICIPATING 55,771.55 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 2,491,310.04 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,491,310.04 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 40,680.33
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,491,310.04 40,680.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,491,310.04 40,680.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40,680.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 61,499.000 61,499.000
SY 0.000 0.00
1.10000 61,499.000 67,648.90
0010 203-01500 BLADING 4.000 4.000
HOUR 0.000 0.00
110.00000 4.000 440.00
0015 203-01597 *POTHOLING 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0020 210-01130 *RESET GUARDRAIL TYPE 3 200.000 200.000
LF 0.000 0.00
13.85000 200.000 2,770.00
0025 210-01200 *RESET END ANCHORAGE 9.000 9.000
EACH 0.000 0.00
103.00000 9.000 927.00
0030 210-04200 *ADJUST GUARDRAIL 3,225.000 3,225.000
LF 0.000 0.00
5.90000 3,225.000 19,027.50
0035 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,680.000 1,680.000
cY 0.000 0.00
21.00000 1,680.000 35,280.00
0040 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.360 22.360
TON 0.000 0.00
125.00000 22.360 2,795.00
0045 403-09210 *STONE MATRIX ASPHALT 20,313.230 20,313.230
TON 0.000 0.00
61.80000 20,313.230 1,255,357.61
0050 403-34821 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 13,975.210 13,975.210
TON 0.000 0.00
43.45000 13,975.210 607,222.87
0055 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,607.000 12,607.000
GAL 0.000 0.00

0.80000 12,607.000 10,085.60
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PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.990 2.990
TON 0.000 0.00
530.00000 2.990 1,584.70
0065 609-60011 CURB TYPE 6 (SECTION M) 189.000 189.000
LF 0.000 0.00
22.30000 189.000 4,214.70
0070 612-00001 *DELINEATOR (TYPE I) 30.000 30.000
EACH 0.000 0.00
15.40000 30.000 462.00
0075 612-00002 *DELINEATOR (TYPE II) 10.000 10.000
EACH 0.000 0.00
17.60000 10.000 176.00
0080 612-00003 *DELINEATOR (TYPE III) 20.000 20.000
EACH 0.000 0.00
19.80000 20.000 396.00
0085 614-80387 *RUMBLE STRIP (GRINDING) 80,129.000 80,129.000
LF 0.000 0.00
0.20000 80,129.000 16,025.80
0090 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0095 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
58,100.00000 1.000 58,100.00
0100 627-00005 *EPOXY PAVEMENT MARKING 292.000 292.000
GAL 0.000 0.00
59.40000 292.000 17,344.80
0105 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,010.000 1,010.000
GAL 0.000 0.00
54.45000 1,010.000 54,994.50
0110 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 3,769.000 3,769.000
SF 0.000 0.00
11.15000 3,769.000 42,024.35



CONTID: C14950 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGGING 334.000 334.000
HOUR 0.000 0.00
22.00000 334.000 7,348.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 59.000 59.000
DAY 0.000 0.00
55.00000 59.000 3,245.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 87.000 87.000
DAY 0.000 0.00
457.00000 87.000 39,759.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 56.000
EACH 0.000 0.00
55.00000 56.000 3,080.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 32.000
EACH 0.000 0.00
55.00000 32.000 1,760.00
0145 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 72.000
SF 0.000 0.00
16.50000 72.000 1,188.00
0150 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
4,125.00000 2.000 8,250.00
0155 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
440.00000 2.000 880.00
0160 630-80360 *DRUM CHANNELIZING DEVICE 36.000 36.000
EACH 0.000 0.00
27.50000 36.000 990.00
0165 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
38.50000 0.000 0.00
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PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80380 *TRAFFIC CONE 250.000 250.000
EACH 0.000 0.00
11.00000 250.000 2,750.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -10,209.220 -10,209.220
FA 0.000 0.00
1.00000 -10,209.220 -10,209.22
0185 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70025 F/A QUALITY INCENTIVE PAYMENT 27,852.950 27,852.950
FA 0.000 0.00
1.00000 27,852.950 27,852.95
0200 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 202-01130 REMOVAL OF GUARDRAIL TYPE 3 MCR 1 (CO 002) 163.000 163.000
LF 0.000 0.00
6.30000 163.000 1,026.90
0425 202-01300 REMOVAL OF END ANCHORAGE MCR 1 (CO 002) 4.000 4.000
EACH 0.000 0.00
220.00000 4.000 880.00
0430 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -150.000 -150.000
LIMITATION
DOL 0.000 0.00
1.00000 -150.000 -150.00

CAT 0200 CURRENT AMT $ 2,288,527.96 $ 0.00$ 2,288,527.96
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PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE H-17-CF H-17-CF

0210 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 896.000 896.000
sy 0.000 0.00
1.10000 896.000 985.60
0215 202-00425 *REMOVAL OF BRIDGE RAILING 456.000 456.000
LF 0.000 0.00
8.00000 456.000 3,648.00
0220 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
22,550.00000 1.000 22,550.00
0225 202-00504 *REMOVAL OF EXPANSION DEVICE 29.000 29.000
LF 0.000 0.00
138.00000 29.000 4,002.00
0230 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
22,000.00000 1.000 22,000.00
0235 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,871.00000 1.000 2,871.00
0240 250-00110 *HEALTH AND SAFETY OFFICER 20.000 20.000
HOUR 0.000 0.00
85.80000 20.000 1,716.00
0245 250-00120 *MATERIAL SAMPLING AND DELIVERY 3.000 3.000
EACH 0.000 0.00
116.60000 3.000 349.80
0250 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0255 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
328.00000 0.000 0.00
0260 403-34821 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 157.430 157.430
TON 0.000 0.00

43.45000 157.430 6,840.33
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PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE H-17-CF H-17-CF

0265 420-00500 GEOTEXTILE (PAVING) 713.000 713.000
sy 0.000 0.00
5.40000 713.000 3,850.20
0270 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 143.000 143.000
LF 0.000 0.00
132.00000 143.000 18,876.00
0275 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
627.00000 2.000 1,254.00
0280 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
990.00000 4.000 3,960.00
0285 606-01385 *TRANSITION TYPE 3J 4.000 4.000
EACH 0.000 0.00
814.00000 4.000 3,256.00
0290 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
913.00000 2.000 1,826.00
0295 606-02005 *END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
1,480.00000 0.000 0.00
0300 606-11010 *BRIDGE RAIL TYPE 10R 448.000 448.000
LF 0.000 0.00
94.70000 448.000 42,425.60
0305 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 140,410.53 $ 0.00$ 140,410.53

CAT NO0301 WINGWALL FOR CBC

0310 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
L S 0.000 0.00

4,400.00000 1.000 4,400.00
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PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 WINGWALL FOR CBC

0315 202-01000 REMOVAL OF FENCE 104.000 104.000
LF 0.000 0.00
8.80000 104.000 915.20
0320 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 105.000 105.000
cY 0.000 0.00
38.30000 105.000 4,021.50
0325 206-00000 *STRUCTURE EXCAVATION 132.000 132.000
cy 0.000 0.00
55.00000 132.000 7,260.00
0330 206-00200 *STRUCTURE BACKFILL (CLASS 2) 50.000 50.000
cY 0.000 0.00
110.00000 50.000 5,500.00
0335 208-00020 *SILT FENCE 95.000 95.000
LF 0.000 0.00
3.85000 95.000 365.75
0340 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0345 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0350 212-00006 *SEEDING (NATIVE) 0.300 0.300
ACRE 0.000 0.00
3,850.00000 0.300 1,155.00
0355 212-00047 *SOIL PREPARATION (SPECIAL) 0.300 0.300
ACRE 0.000 0.00
6,600.00000 0.300 1,980.00
0360 213-00002 *MULCHING (WEED FREE HAY) 0.300 0.300
ACRE 0.000 0.00
3,850.00000 0.300 1,155.00
0365 213-00061 *MULCH TACKIFIER 60.000 60.000
1B 0.000 0.00

6.60000 60.000 396.00
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PCN: 14950-BID ESTIMATE RUN 03/21/2006
PROJECT: IM 0252-374 ESTIMATE NO: 0007 12:35:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 WINGWALL FOR CBC

0370 214-01010 *BRUSH LAYER CUTTING 20.000 20.000
EACH 0.000 0.00
33.00000 20.000 660.00
0375 506-00224 *RIPRAP (24 INCH) 98.000 98.000
cy 0.000 0.00
110.00000 98.000 10,780.00
0380 601-03000 *CONCRETE CLASS D 22.600 22.600
cYy 0.000 0.00
385.00000 22.600 8,701.00
0385 602-00000 *REINFORCING STEEL 1,683.000 1,683.000
LB 0.000 0.00
2.20000 1,683.000 3,702.60
0390 607-01000 FENCE BARBED WIRE WITH METAL POSTS 36.000 36.000
LF 0.000 0.00
22.00000 36.000 792.00
0395 607-11525 FENCE (PLASTIC) 225.000 225.000
LF 0.000 0.00
5.50000 225.000 1,237.50
0400 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 55,771.55 $ 0.00%$ 55,771.55

CAT NO0400 CONSTRUCTION ENGINEERING

0405 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0410 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,860.00000 1.000 2,860.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
990.00000 1.000 990.00
CAT 0400 CURRENT AMT $ 6,600.00 $ 0.00$ 6,600.00

PROJECT TOTAL CURRENT AMT § 2,491,310.04 $ 0.00 s 2,491,310.04



